




| Activity           | A | B | C | D | G | E | F | L | I | J | M | K |
|--------------------|---|---|---|---|---|---|---|---|---|---|---|---|
| Duration           | 2 | 3 | 4 | 5 | 3 | 3 | 2 | 1 | 4 | 3 | 5 | 6 |
| Following Activity | D | G | E | F | L | I | J | M | K | K | K | - |

General Diagram







Total Project duration is = 19 days